Lumberton CTP

(Includes: Lumberton)
Satus Report

December 10, 2014

Study Contacts
o TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov

o RPO Contact: Janet Robertson; (910) 272-5049; jfr@lrcog.org

o Division 6 Contact: Joe Bailey, PE; (910) 486-1493; jwbailey1@ncdot.gov

o Local Contact: Brandon Love; (910) 671-3976; blove@ci.lumberton.nc.us
Study Schedule

Start of Study LEIEr.......oooieieiie e Complete (December 2013)
First CTPMEELING......ceieiiiieiiiee e Complete (March 2014)
Develop CTP VISION ....coiiiieiiiie e Complete (April 2014)
Collect/Forecast SE Data.........cceeevveeeniieeiiieeniie e Complete (June 2014)
Develop AnalySISTOOI.......cooiiiiiiiieeie e Complete (October 2014)
DeficienCy ANAIYSIS.....cooiiieiieeeiee e January 2015

Develop Draft CTP.....oo e May 2015

Draft CTPtOLOCAIS......cueeiiiieeiiee e August 2015

(o o= 1 I72N o (o] o] A Yo o1 (<) SRR October 2015

NCDOT AdOPLION ....eeieiieieeiiee e December 2015

CTP MapsDistributed..........ccoooiiiiiieeeeee December 2015
DOCUMENTALION ... January 2016

Study ClOSE OUL......ooiiiiiiiiie et January 2016

Recent Activities

o CTP survey results summarized in October, 2014.

o Develop Analysis Tool (Travel Demand Model) completed in October, 2014.
o Existing highway deficiencies identified in November, 2014.
a

Produced preliminary (working copies) recommendations of non-highway modes of
transportation in November, 2014.

Upcoming Activities

o Work with CTP Steering Committee to identify growth areas in planning area via the land
use plan

o ldentify future highway deficiencies
o Hold public workshop

https://connect.ncdot.gov/pr oj ects/planning/Pages/ Compr ehensive-T r anspor tation-Plans.aspx
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